Productivity in the '90s. Up and running.
When it come to building new facilities, time is money. Delays cost dollars, blunt your competitive edge, and leave you with a building that's obsolete before it opens. Here's how to use functional programming, process-oriented teams and good planning to keep your project on track and your company on budget.